HITAC

Timeline For Strategic and Operational Plans

October 19, 2010

3/11/2010 4/15/2010 5/20/2010 6/17/2010  7/15/2010 8/19/2010 10/19/2010
HITAC HITAC HITAC HITAC HITAC HITAC HITAC
Meeting Meeting Meeting  Meeting Meeting Meeting Meeting

4/17/2010 - 6/14/2010
/122/2010 - 4/15/2010 Subcommiittee 6/18/2010 - 7/2/2010
Develop Draft Sections Draft Document
Content Outlines Consolidation/Produdtion

8/1/2010 - 12/31/2010
ONC Review/Approval Cycle,
Issue RFP for Governance Body

1/3/2011
Initiate
Approved HIE
Implementation plans
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4/1/2010 5/1/2010 6/1/2010 7/1/20ﬁ0 010 9/1/2010 10/1/2010 1/1/2010  12/1/2010 1/1/2011
3/10/2010 7/6/20101 1/28/2011
Post Draft Plaps for 7/30/2010
6/16/2010 Internal Review eliver Drafts to ONC
Subcommittee Section
Deliveries 7/16/2010 - 7/29/2010
Final Document 7/131/2010 1 0/1 9/201 0
Consolidation/Production ONC Due Date
E-Scan Timeline Details Today
4/15/2010  4/21/2010 4/26/2010 - 4/30/2010
Draft Sutvey Surveyimplement web survey tool 5/10/2010 - 6/7/2010

distributed Comments Due Provider Survey Window

/201 0-5/5/2010

6/17/2010
Result distribution and analysis
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